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Monthly Progress Report 
Chenega Global Services, LLC 

Contract Number: EP-S7-09-08 
Task Order: 0̂005 Former United Zinc, Iola KS 

Site Project Code: A78QRP00 

Period of Performance: September 29, 2009;- September 23, 2010 

Billing Period: 'June 1, 2010 - )une 30, 2010| 

Task Order Ceiling^$28,709.28 ! 

Invoice Total: $90.78 : 

1. Description of current work accomplished: 
Regulatory Analysts prepared GIS map of Allen County smelters. 

On-site Manager prepared monthly reports, invoicing, and attended meetings. 

2. Deliverables: 
The Draft PRP Search Report was delivered electronically and in hardcopy on April 30, 2010. CGS 
received general comments from EPA and updated the reports. EPA approved the Draft Report 
for finalization on June 24, 2010. CGS will prepare and deliver the Final PRP Search Report to 
EPA on or before July 24, 2010. _ 

3. Outstanding I s s u e s / Q A / Q C Status /Resolut ions: 
CGS will prepare and deliver the Final PRP Search Report to EPA on or before July 24, 2010. 

4. Projected Activity Next Period: 
a. Estimated Direct Labor Hours for July: 15 
b. Estimated July Costs: $0 

Estimated labor hours are for finalization o f the Draft PRP Search Report. I t is not anticipated 
that travej_or document collection wjl|_be necessary to finalize the report. _ 
5. Trave l /ODC: _ 
a. Supplies: $26.00 
b. Travel: $0 
c. Total: $0 

No travel occurred during this billing period. Direct materials charge for $26.00 accrued in April is 
billed on the June invoice. A $6.95 charge for title instrument collection accrued in March is 
deferred until July. 
6. Percentage of Work Completed: 
91% 

7. Cumulative Work Completed: 
a. Work Completed: 456.0 Total hours have been tasked to United Zinc for document collection, 
review, information logging, title search, chain of title, Corporate Successor, Draft PRP Search 
Report and administrative activities. 
b. Tasks: Project Planning, Information Gathering, Title Search, Corporate Successor 
c. Dollars Expended:_$21,088.12 
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Total CLIN Current 
Month's 
Hours 

Cumulative 
Hours 

Hours 
Remaining 

% CLIN 
Used 

% CLIN 
Remaining 

Program 
Manager 

20 1 0 13.3 6.7 , 66.5% j (33.50% 

On-Site 
Manager 

'50 o "V " 47.9 j I2.1 j 195.8% 4.2% 

Regulatory 
Analyst 

;175 1.5 _ _ j | l64.8 ] 10.2 j / ' "_! i94.17% 5.83% 

Records 
Specialist 

[230 J !o_."" .Tl 230 : 0 " 100% 0% 

Total ODC Remaining $6,652.85 J 

Total Budget Amount 
Remaining $7,621.18 ] 

Total Expended $21,088.12 

Percent Remaining 26.55% 
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Former United Zinc A78Q % Previous May June Cumulative 

Labor Classification: Complete 
d 

Labor HRS Labor HRS Labor HRS HRS 

Task 1 - Project Management 

Program Manager 5 8.3 13.3 

On-Site Manager 45.2 2.7 47.9 

Task 2 - Information Gathering 100% 
Regulatory Analyst 21.1 0 21.1 

Records Specialist 167 167 

Task 3 - Title Search 100% 
Regulatory Analyst 25.5 0 25.5 

Records Specialist 36.5 36.5 

Task 4 - Corporate Successorship 100% 

Records Specialist 26.5 26.5 

Regulatory Analyst 22.5 22.5 

Task 9.3 - PRP Report 85% 
Regulatory Analyst 73.9 20.3 1.5 95.7 

ODC Categories: 
Task 2 - Document Collection $318.73 $0.00 $26.00 $344.73 

Task 3 - Title Search $100.54 $0 $0.00 $0.00 

Other ODC (G&A, OH) $57.87 $0.00 $3.59 $57.87 

Total ODC Expended $376.60 $0.00 $29.59 $402.60 
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